## NDB Corporate Procurement Plan (2022)

No.	Items of procurement	Expected Timing of Procurement	Term of contract
1	HQ building Hard service (Planned Preventive Maintenance)	Q1-Q2	TBC
2	Learning and Development programs	Q1-Q4	1 year
3	Treasury Management System and Portfolio analysis tool	Q1	1 year
4	Legal document management solution	Q1	1 year
5	NDB Library/ Visitor Center	Q1	TBC
6	Legal opinions	Q1-Q4	Job specific
7	Consultancy firms for Compensation and other data services	Q2	1 year
8	Organisation and business process management advisory service	Q3	4 months
9	Finance Reporting Tool	Q1	1 year
10	New HQ campus IT system running support	Q1	1 year
11	Consulting Services	Q1	Job specific
12	Staff Engagement Survey and initiative	Q1	1 year
13	Team Building Events	Q2	1 year
14	Team Building Events	Q4	1 year
15	Mitigation costs (General Services and Goods)	Q1-Q4	Job specific
16	Concurrent Audit	Q3	1 year
17	Recruitment agency	Q1	1 year
18	Virtualization and Security Support	Q1	1 year
19	Conceptualization of the Integrated Digital Platform	Q1-Q4	Job specific

Please note: 1. The procurement plan is indicative and for information only. The final schedule for each specific project (including budget, timing and procurement method etc.) is subject to NDB internal policy and decisions. 2. The plan will be reviewed and updated semianually in accordance with NDB internal procedures.